





































| |  | Task Name | Duration | Start | Finish | Resource Names |
|----|---|-------------------------------|--------------|----------------------|----------------------|--|
| 1 | | ⚡ Maintenance | 707.75 days? | Fri 8/1/03 8:00 AM | Tue 4/18/06 3:00 PM | |
| 2 |  | VER Support | 156.25 days? | Thu 7/1/04 8:00 AM | Fri 2/4/05 10:00 AM | Randy Lee[1%], Thomas Montalbano[1%] |
| 3 |  | OVP Support | 500 days? | Fri 8/1/03 8:00 AM | Thu 6/30/05 5:00 PM | Mahi Penmetcha[1%], Scott Ellington[1%], David Clark[1%] |
| 4 |  | SHR Support | 312.5 days? | Tue 4/20/04 1:00 PM | Thu 6/30/05 5:00 PM | Jim Jones[1%] |
| 5 |  | CAR Support | 264.9 days? | Fri 6/25/04 8:46 AM | Thu 6/30/05 5:00 PM | Jim Jones[45%], JR Brownlee, John Salay[46%], Mark Belcher[1%] |
| 6 |  | PPS Web Support | 250 days? | Fri 7/16/04 8:00 AM | Thu 6/30/05 5:00 PM | Mahi Penmetcha[1%], David Clark[1%] |
| 7 |  | TIS Support | 3.84 days? | Mon 6/27/05 9:15 AM | Thu 6/30/05 5:00 PM | David Clark[98%] |
| 8 |  | GIS Support | 261 days? | Thu 7/1/04 8:00 AM | Thu 6/30/05 5:00 PM | David Clark[98%], Scott Ellington, Hetal Patel[2%] |
| 9 |  | IRR Support | 468.75 days? | Thu 7/1/04 8:00 AM | Tue 4/18/06 3:00 PM | Sherri Taylor[1%], Trevor Wright[1%] |
| 10 |  | Survey Support | 312.5 days? | Thu 7/1/04 8:00 AM | Mon 9/12/05 12:00 PM | Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%] |
| 11 |  | HelpDesk | 312.5 days? | Thu 7/1/04 8:00 AM | Mon 9/12/05 12:00 PM | Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%] |
| 12 |  | D4Work Support | 312.5 days? | Thu 7/1/04 8:00 AM | Mon 9/12/05 12:00 PM | Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%] |
| 13 |  | FDOTracker | 312.5 days? | Thu 7/1/04 8:00 AM | Mon 9/12/05 12:00 PM | Krishna Annamraj[1%], Sherri Taylor[1%], Trevor Wright[1%] |
| 14 |  | ESA Support | 312.5 days? | Tue 4/20/04 1:00 PM | Thu 6/30/05 5:00 PM | Warren Sponholtz[1%], Scott Ellington[1%], Krishna Annamraj[1%] |
| 15 |  | EIP Support | 12.5 days? | Tue 6/14/05 1:00 PM | Thu 6/30/05 5:00 PM | Thomas Montalbano, Mike Kissane, Randy Lee |
| 16 |  | VideoLog | 5 days? | Thu 7/1/04 8:00 AM | Wed 7/7/04 5:00 PM | David Clark[98%], Scott Ellington, Hetal Patel |
| 17 |  | EPABS Support | 50 days? | Thu 7/1/04 8:00 AM | Wed 9/8/04 5:00 PM | Sherri Taylor[10%] |
| 18 |  | TAG | 62.5 days? | Tue 4/5/05 1:00 PM | Thu 6/30/05 5:00 PM | Stephanie Tanner |
| 19 |  | Web Standards | 250 days? | Thu 7/1/04 8:00 AM | Wed 6/15/05 5:00 PM | Lani Nash[21%], Stephanie Tanner[10%], Warren Sponholtz[20%] |
| 20 |  | ISDM Updates | 125 days? | Fri 1/7/05 8:00 AM | Thu 6/30/05 5:00 PM | Stephanie Tanner[20%], Lani Nash[14%] |
| 21 |  | Webmaster | 261 days? | Thu 7/1/04 8:00 AM | Thu 6/30/05 5:00 PM | Lani Nash[24%], David Clark[20%] |
| 22 | | | | | | |
| 23 | | ⚡ Enhancements | 781.5 days? | Tue 11/25/03 1:00 PM | Wed 11/22/06 5:00 PM | |
| 24 |  | CAR Phase IV | 179.69 days? | Thu 7/1/04 8:00 AM | Wed 3/9/05 2:30 PM | David Henderson, Jim Jones[67%], JR Brownlee, John Salay, Mahi Penmetcha[1%] |
| 25 |  | EIP | 106.94 days? | Wed 2/2/05 8:29 AM | Thu 6/30/05 5:00 PM | Thomas Montalbano[71%], Mike Kissane[83%], Randy Lee[78%] |
| 26 |  | Enterprise GIS | 187.5 days? | Thu 7/1/04 8:00 AM | Mon 3/21/05 12:00 PM | David Clark[20%], Scott Ellington[20%], Hetal Patel[20%] |
| 27 |  | IRR | 625 days? | Thu 7/1/04 8:00 AM | Wed 11/22/06 5:00 PM | Stephanie Tanner[10%], Krishna Annamraj[16%], Sherri Taylor[10%] |
| 28 |  | HelpDesk Asset Management | 417.5 days? | Tue 11/25/03 1:00 PM | Thu 6/30/05 5:00 PM | Stephanie Tanner[20%], Krishna Annamraj[20%], Sherri Taylor[10%] |
| 29 | ✓ | VideoLog Improvements | 1.25 days? | Thu 7/1/04 8:00 AM | Fri 7/30/04 5:00 PM | David Clark[1%] |
| 30 | | ⚡ New Development | 808.67 days? | Tue 12/31/02 8:00 AM | Fri 2/3/06 2:20 PM | |
| 31 |  | EIP Development | 250 days? | Thu 7/1/04 8:00 AM | Wed 6/15/05 5:00 PM | Thomas Montalbano[30%], Mike Kissane[40%], Randy Lee[30%] |
| 32 |  | Enterprise GIS Development | 125 days? | Fri 1/7/05 8:00 AM | Thu 6/30/05 5:00 PM | David Clark[20%], Scott Ellington[20%], Hetal Patel[20%], Mike Kissane[20%] |
| 33 |  | ERTS | 416.67 days? | Thu 7/1/04 8:00 AM | Fri 2/3/06 2:20 PM | Thomas Montalbano[15%], Randy Lee[9%], Scott Ellington[40%] |
| 34 |  | ProFile Management | 625 days? | Fri 2/7/03 8:00 AM | Thu 6/30/05 5:00 PM | Warren Sponholtz[10%] |
| 35 |  | SIS Database & User Interface | 252.56 days? | Tue 7/13/04 11:32 AM | Thu 6/30/05 5:00 PM | David Clark[35%] |
| 36 |  | PIT Development | 468.75 days? | Mon 9/15/03 10:00 AM | Thu 6/30/05 5:00 PM | David Clark[40%], Mahi Penmetcha[40%] |
| 37 |  | STIP/TIP | 170.83 days | Fri 5/7/04 9:20 AM | Fri 12/31/04 5:00 PM | Warren Sponholtz[30%] |
| 38 |  | Transportation Vendor | 545 days? | Tue 12/31/02 8:00 AM | Mon 1/31/05 5:00 PM | Warren Sponholtz[40%], Thomas Montalbano[24%], Randy Lee[10%] |
| 39 | | ⚡ Requests Not Scheduled | 224 days? | Mon 8/23/04 8:00 AM | Thu 6/30/05 5:00 PM | |
| 40 |  | Survey | 106.15 days? | Tue 10/12/04 3:48 PM | Thu 6/30/05 5:00 PM | Warren Sponholtz, Krishna Annamraj[110%], Scott Ellington |
| 41 |  | Errors & Omissions | 116 days? | Mon 8/23/04 8:00 AM | Mon 1/31/05 5:00 PM | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |